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February 28th, 1985 

Ferndale Fire Department 
1365 Livernois 
Ferndale, MI 482i20 

Attention: 

Reference: 

Dear Sir: 

Fire Marshall 

Tank Removal 

On February 20th-22nd § 25th-28th, 1985, PARKS INSTALLATION 
COMPANY removed and scrapped fifteen (15) 500; thirty-one (31) 
1,000; eight (8) 2,000; four (4) 5,000; and fifteen (15) 10,000 
gallon underground tanks. The work was done at Ethyl Corporation 
1600 West Eight Mile Road; Ferndale, MI. The work was performed 
for J. C. Nielson Company. • 

Sincerely, 

PARKS INSTALLATIO 

cc: J. C. Nielson Company 

Ic 

Roy H. Parks, 
Vice President 

'.KV • 



FIRE CHIEF 
OYNE EASTERWOOD 

FIRE INSPECTOR 
WILLIAM LEGAULT 

FIRE DEPARTMENT 
1635.Livernois 

Ferndale, Michigan 48220 
• 541-6304 / 541-3601 "GOOD 

NEIGHBORS' 

ETHYL CORPORATION 
TANK- REMOVAL 

TANK REMOVAL,BID AWARDED TO.THE J. C. NIELSEN CO. GENERAL CONTRACTOR. 
4628 FERNLEE ST. ROYAL OAK 48073 
549-1515 
CHARLES MOEHLE - SEC-TREAS. 
JIM THERKALSEN - PRESIDENT 

TANK REMOVAL TO BE COMPLETED BY PARKS INSTALLATION CO. 
4901 MCCARTHY DRIVE 

. ̂  MILFORD, MICH. 48042 
684-1215 
ROY H. PARKS - PRESIDENT 
ROY H. PARKS JR. ENGINEER 

2/19/85 MEETING HELD ON THE SITE - MR. STEVENS & MR ADAMS (Ethyl Corp) 
J.C. NIELSEN CO. 
PARKS INSTALLATION 
CHIEF EASTERWOOD - INSPECTOR LEGAULT 

2/20/85 FOUR TANKS REMOVED FROM THE PROPERTY 4:15 PM (>5 HR) 
2/21/85 FOUR TANKS REMOVED AM - ALL TANKS ARE REMOVED FROM THE WEST 

SIDE OF THE BUILDING, PRESENTLY WORKING IN THE NORTHWEST 
SECTION OF THE PROPERTY - HAVING DIFFICULTY WITH THE LARGE 
TANKS IN THIS AREA WILL NEED MORE EQUIPMENT, MOVED INTO THE 
TANK FARM AREA AND ARE REMOVING SMALLER TANKS. (2 HRS) 

2/22/85 REMOVED THE REMAINING TANKS F'ROM THE NORTHWEST SECTION AND 
RETURNED TO THE TANK FARM, REMOVED A TOTAL OF 17 TANKS (2 HRS) 

2/25/85 REMOVED A TOTAL OF 20 TANKS. FROM INSIDE TANK FARM. (1.5 HRS) 
2/26/85 REMOVED ALL BUT THREE" TANKS FROM THE TANK FARM AND THERE ARE 

ALSO THREE ADDITIONAL TANKS: ON THE PROPERTY, JOB OF REMOVAL 
WILL"BE COMPLETED BY 2/27/85 PM. (1 HR) 

2/27/85 JOB COMPLETED, ALL TANKS REMOVED FROM SITE. 

•/A'' •• 




